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Will –
To briefly recap our discussion. These are the 13 submittals called for in the bid document. We plan on sending you all of them, with the exception
of the schedule of values. I will defer to the Group’s counsel on how the certificate of insurance should be shared, but EPA will get a copy for sure.
Other than that, I can tell you that the current tentative schedule is to be out in the field at the beginning of May, with project completion
estimated for mid-June. We’ll plan for a project kick-off meeting in the week of April 11 or 18. I will send you some proposed dates in the next
couple of days.

1 Schedule of values
Contractor shall submit a schedule of values including the in-place unit cost for the rip-rap
stabilization berms

2 Certificate of Insurance
Contractor shall submit a certificate of insurance in accordance with requirements of general note
#3

3*
Sequence of work and
construction schedule

Contractor shall submit a general sequence and schedule for the work outlined on these drawings

4 Health and Safety Plan
Contractor shall submit a health and safety plan which complies to all applicable laws and
regulations

5 Vegetation Protection Plan

Contractor shall submit a plan outlining the approach to protect the vegetated engineered soil cap
from damage during planned site activities. The plan shall also include the proposed location of
the on-site hauling routes and materials staging areas and the means and methods proposed to
prevent damage to the vegetated engineered soil cap in those areas.

6 Materials
Contractor shall submit cut-sheets, specifications, and source certifications, as appropriate for all
permanent materials to be used in performing the work outlined on these drawings. This includes
but is not llimited to R6 Rip-Rap, Steel Walers, and Miscellaneous Steel Plates.

7*
Waler Repair Sequence and
Procedures

Contractor shall submit a plan detailing the waler repair & reinforcement sequence and
procedures.

8* Waler Repair Shop Drawings Contractor shall submit shop drawings detailing the proposed waler repair & reinforcement

9 Monitoring Plan
Contractor shall submit a monitoring plan which outlines the frequency and duration of survey
monitoring readings during all activities as well as actions to be taken if readings exceed specific
thresholds.

10 Rip Rap Elevation Survey Plan
Contractor shall submit a plan detailing the frequency, means, and methods of rip-rap elevation
surveys to confirm the berm placement is achieving the required elevation and slope and to
document as-built conditions at the completion of the work

11* Turbidity Control Program
Contractor shall submit means and methods of controlling turbidity in the river while performing
the work outlined on these drawings

12 Tie-rod Testing Qualifications
The contractor shall submit the qualifications of the personnel performing the tests
demonstrating that the personnel have successfully performed similar tests on previous projects

13 Tie-rod Testing Program
The contractor shall submit a testing program for the tie-rods complying with the notes on this
figure. Plan shall include at a minimum the location of the tie-rods to be tested and the testing
procedure.
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